
MONTHLY PROJECT OVERVIEW
I-5 Everett HOV Design-Build Project

Design / Build Contract Summary Project Progress to Date (% Complete)
Contract Award: May 3, 2005 Design 15.2%

Notice to Proceed: May 31, 2005
Original Contract Time: 1125 Calendar Days Construction 3.7%

Original Contract Completion: June 29, 2008
Original Contract Amount: $184,992,860 Overall 4.8%

Revised Contract Amount: $185,157,860
                       % Complete

Project Status as of: August 31, 2005                 (Weighted Percentage:  9% Design,  91 % Construction)

Contract Days Elapsed: 92 of 1125 = 8.2% August 2005 Highlights
Contract Amount Earned: $8,810,264 of $185,157,860 = 4.8%
Contract Amount Earned This Period: $1,044,884 = 0.6%
Current Projected Completion Date: June 29, 2008

Project Cash Flow

Design / Build Schedule Summary
Project design is proceeding on roadway and bridge structure
widenings as well as noise walls and aesthetic wall treatments.
Temporary construction is proceeding on erosion and silt control
fencing, temporary lighting, and restiping in preparation for median Quality Control/Quality Assurance
bridge foundation work.  Wetland delineation work was completed.  - The Project Quality Management Plan has been submitted,
The first permanent construction element for the foundation of the    reviewed and approved.  Eight appendicies have also been
median pier for the new Broadway Exit Flyover Bridge is scheduled    submitted and are currently under review.
to start in mid-September.  Work is also planned to start on concrete Risks / Challenges / Issues
pavement grinding operations, northbound from Lowell Road to  - Completion of right of way acquisition, airspace lease, and
41st Street and construction of Noise Wall 2.    operation and maintenance agreement with BNSF

Public Information & Community Outreach
 - Project information fairs at three Boeing plants
 - Received comments on noise wall plans from adjacent
   neighborhoods
 - Held Public Open House at Everett Library
Upcoming Activities - September 2005
 - Ground Breaking Event: 1:30 p.m., Fri. Sept. 9
 - Start permanent project construction activities
 - Continue utility location surveys
 - Continued community outreach to noise wall neighborhoods
 - Continue outreach to Snohomish County large employers
 - Evaluate 41st St. Interchange accomodations design and
   cost estimate
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Project Location:  I-5 from SR 526 to US 2
Design-Builder:  Atkinson - CH2M Hill, a Joint Venture

PIN:  100543N
WIN:  A00543N

Task     I II III IV I II III IV I II III IV I II III IV
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Crews hydroblast I-5 striping

Traffic engineers survey camera locations

Open House at Everett Public Library

For more information, Call 425.405.1797 or 425.405.1785 or
 visit www.wsdot.gov/Projects/I5/HOVSR526toSR2/




